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PROJECT DESIGN & CONSTRUCTION STATUS REPORT
AS OF:  June 25, 1998

1PROJECT PM BID AWARD AWARD
# CM DATE DATE AMOUNT

TITLE LOCATION CONTRACTOR NTP TIME END STATUS/COMMENTS
A/E

89-25-01 -01 Water Softener Glendive, Vets A&E (Ron) Ron 10/20/97 $12,950 12/1/97 45 1/15/98PERCENT COMPLETE: 100
Home Smitty’s 586-7800 Cody

89-25-01 -02 Building Glendive, Vets CTA Architects Cody 10/20/97 $63,049 11/13/97 30 12/13/97
Perimeter Drain Home 248-7455 Cody

Crisafulli J&J
365-3652

PERCENT COMPLETE: 80 

89-30-01 -01 Water Towers - Colmbia Falls Morrison-Mairle Randi 250,000 DESIGN
Statewide Vets Home Randi

89-30-01 -04 Maintain Water Helena Mountain Peccia/ Alden Beard Randi 9/4/97 9/15/97 $124,460 10/6/97 45 11/19/97
Tower-MLEA View & Col. 447-5000 Joe

Falls Vets. Home Pittsburgh Tank Co.
502-826-9000

PERCENT COMPLETE: 50   

91-01-03 Life Sciences Bldg UM - Missoula CTA 728-9522 Jim 12,075,000
- Planning

91-01-11 -04 Flooring - BA UM - Missoula LPW 771-0770 11/12/97 $50,889 12/15/97 N/A 1/23/97PERCENT COMPLETE:   99
Bldg Pierce Flooring Cody Close to completion

91-01-11 Business UM - Missoula LPW 771-0770 PERCENT COMPLETE:  97
Administration Pro 523-1273 Cody Meeting for solutions on remaining

issues

91-02-07 -04 Gaines Hall MSU - Bozeman CTA 248-7455 7/16/97 7/18/97 $289,480 7/30/97 90 10/29/97PERCENT COMPLETE: 100
Renovation Rotherman-Cooper Cody

582-8223
Warranty

91-02-07 -05 Cobleigh Hall MSU - Bozeman CTA 248-7455 6/4/97 6/11/97 BB$142,569 6/23/97 N/A See SpecsPERCENT COMPLETE: 100
Renovation Rotherman-Cooper Cody

582-8223
Warranty

91-02-07 -06 AJM Johnson MSU - Bozeman CTA 248-7455 11/4/96 BB$419,500 11/11/96 180 5/10/97PERCENT COMPLETE: 100
Renovation Edsall 587-0614 Cody A1$37,000 Warranty

91-02-07 -08 Gaines Hall Fire MSU - Bozeman CTA 248-7455 1/28/98 2/3/98 BB$267,947 3/2/98 N/A 8/14/98
Protection Fire Control Cody A1$9,898 5/11/98,

509-489-1444 on site

PERCENT COMPLETE: 15

91-02-07 Engineering MSU - Bozeman CTA 248-7455 PERCENT COMPLETE: 96
Physical Sciences Sletten 761-7920 Cody Roofing issues
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91-13-03 Consolidate MDC Boulder Taylor 586-7020 Jim PERCENT COMPLETE: 100
Edsall 587-0614 Cody Claims issues with landscape

91-30-06 -06 Storage Tank Miles City Pine Maxim248-9161 PERCENT COMPLETE: 100
Remove & Hills Cody
Replace

Warranty

91-30-06 -08 UST Remove & MSU - Billings Maxim 443-5210 Cody PERCENT COMPLETE: 100
Replace Davidson & Co. Cody

91-30-06 -09 UST Remove & MSU - Bozeman Maxim 443-5210 Cody 3/26/97 4/10/97 BB$59,325.97 5/12/97 30 6/11/97PERCENT COMPLETE: 100
Replace Greenway Cody

458-9411
Warranty

91-30-06 -12 UST Remove & Columbia Falls Maxim 443-5210 Randi DESIGN
Replace Randi

91-30-06 -13 UST Remove & Glendive Maxim 248-9161 Randi 8/20/97 9/3/97 $16,778 10/13/97 15 10/28/97
Replace Lobo Const. Randi

348-2031

PERCENT COMPLETE: 99
Change Order #1 pending.

91-30-06 -15 UST Remove & Helena Armory Maxim 443-5210 Randi 1/21/98 3/17/98 $53,619 4/20/98 60 6/19/98
Replace Faclcon Construction Randi

434-5259

PERCENT COMPLETE: 00 

93-35-14 -01 Bannack Bannack-Dillon Prairie Wind Jim 8/20/97 $116,625 9/22/97 100 12/31/97
Stabilization Phase 538-2201 Randi
II Intermountain

578-2513

PERCENT COMPLETE: 50 

93-35-16 -01 Ulm Pishkin Ulm Place Arch Marv 3/27/98 4/1/98 BB$897,800 4/21/98 N/A 10/1/98
Visitors Center 586-0033 Joe A1$21,600

Swank 279-3241

PERCENT COMPLETE: 00

93-35-18 -02 Washoe Park Anaconda Prugh & Lenon Marv 6/26/97 BB$142,350 7/21/97 225 3/3/98
Hatchery-Ph 3 587-1255 Joe A1$39,500

Fortin Construction
538-6635

PERCENT COMPLETE: 90 

93-35-19 -01 Artesian Well - Bluewater SK Geotech 652-3930 Marv 550,000 DESIGN
Trial #2 Hatchery Cody

94-01-02 -01 Construct UM - Missoula CTA 728-9522 Jim 6/10/98 6/18/98 BB$6,550,000
Phar/Psy Bldg Swank 752-5411 Randi A1$1,470,000
Addition A2$28,000

PERCENT COMPLETE: 00
Waiting bonds, insurance, contract
prior to NTP, due 7/3

94-11-01 -04 Water Line MSH - Warm SMA 442-4933 Randi 10/31/96 $1,495,000 12/9/96 120 8/30/97PERCENT COMPLETE: 99
Springs Kamphuis Randi Change order?

94-11-01 Consolidate Warm MSH - Warm SMA 442-493 Jim 5/14/97 5/30/97 $16,763,537 7/7/97 720 6/27/99
Springs Hospital Springs Pro 523-1273 Randi

PERCENT COMPLETE: 30
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94-26-01 -03 Glazing WCC Marv 25,000 DESIGN, awaiting city approval of
Replacement Russ design before bidding

95-02-06 MSU Steam, MSU - Bozeman ACE 388-3320 Ron PERCENT COMPLETE: 99
Phase III COP 656-4632 Cody Stair items remaining

95-02-09 -01 Boiler Plant MSU - Bozeman D3 245-5599 Ron 8/15/96 $81,250 9/23/96 365 9/22/97PERCENT COMPLETE: 100
Asbestos Safetech Inc. Cody
Abatement

Warranty

95-02-09 Heating Plant MSU - Bozeman D3 245-5599 Ron 8/19/96 $3,762,300 9/9/96 600 9/9/97
Star Service Cody 5/2/98

PERCENT COMPLETE: 90

95-02-11 Agricultural MSU - Bozeman Davidson-Kuhr 2/26/97 4/25/97 $8,334,400 5/5/97 N/A 3/1/99
Biosciences 761-2277 Cody Negotiated

Edsall
587-0614

PERCENT COMPLETE: 50 
CMS (Platisha) 994-7904

95-03-01 Primary Elect MSU - Billings SSR 656-8100 Ron 9/30/97 10/15/97 $971,994.55 11/10/97 N/A 10/31/98
Distrib Ace Electric Cody

628-8886

PERCENT COMPLETE: 35 

95-05-03 North Mont MSU - Northern Hessler 727-2757 250,000 DESIGN
Storage Fac. Joe

95-05-04 North Mont MSU - Northern SMD 453-0402 Ron 1,028,000 DESIGN
Electrical 

95-06-02 Chemistry Montana Tech ADG 257-7125 Jim 8/14/97 $6,019,546 9/8/97 410 10/23/98
Building Oswood Const. Randi Negotiated
Renovation 761-1465

PERCENT COMPLETE: 50

95-10-01 Reg Corr. Facilty Great Falls LPW 771-0770 Russ Pay requests only

95-10-02 MYAP Boulder Larry Raffety PERCENT COMPLETE: 97
Renovation 222-8718 Russ

Ingram-Clevenger
442-5102

Sub. Comp. 12/3/96 Need: CO#4,
Final Pay, Warranty letter
Jim Bauch 458-2003

95-10-03 Dawson County Glendive CTA Merlyn Miller Russ 2-2 ½ weeks behind schedule
Reg Corr Fac 248-7455 Pay requests only

95-12-03 -05 Central Food MSP - Deer ADG 257-7125 Jim 8/7/97 $3,678,000 9/8/97 360 9/3/98
Service Lodge Swank 752-5411 Randi Negotiated

PERCENT COMPLETE: 70

95-15-01 Range Rider Miles City Pine  PERCENT COMPLETE: 97
Showers Hills Cody Need final payment, Cert of substant,

Warranty letter etc.

95-18-01 -02 Facility Vets Home MDG 721-5777 5/29/97 6/10/97 $231,431 7/7/97 120 9/4/97
Maintenance Columbia Falls Diamond 257-5145 Randi

PERCENT COMPLETE: 99
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95-18-01 -03 Vets Home Paving Columbia Falls WRA 721-9986 9/10/97 9/15/97 $74,609.60 10/6/97 60 12/5/97
Pack Co. 752-4215 Randi

PERCENT COMPLETE: 90  

95-30-02 Scott Hart Helena Bronec 586-0823 Ron 12/2/97 1/14/98 BB$383,554 2/2/98 180 8/1/98
Building - Energy Tri-County M&E Joe A2$173,400
Retrofit 443-1170

PERCENT COMPLETE: 30

95-30-03 -02 Renovate Capitol Helena A&E 248-2633 Jim
Exterior Envelope Ingram-Clevenger Joe

442-5102

PERCENT COMPLETE: 80

95-30-03 Capitol Complex Helena A&E 248-2633 Ron 15,000,000 DESIGN, Bid April 1999
Joe

95-31-03 Equipment Wilsall DTA 443-7224 6/5/97 6/25/97 BB$162,500 7/14/97 120 11/11/97PERCENT COMPLETE: 97
Storage Bldg Durand 883-2466 Joe A1$2,296 Punchlist items!

95-31-04 Equipment Polson DTA 443-7224 6/19/97 6/25/97 BB$181,900 7/21/97 120 11/18/97PERCENT COMPLETE: 100
Storage Bldg Durand 883-2466 Randi A1$2,786

95-31-05 Equipment Whitehall - DTA 443-7224 6/5/97 7/1/97 BB$157,000 7/23/97 120 11/20/97PERCENT COMPLETE: 100 
Storage Bldg Crick’s Creek Durand 883-2466 Joe A1$2,296

95-33-02 Repair STARC Helena MDG 721-5776 Ron 7/97 PERCENT COMPLETE: 100
HVAC Tri-County Randi

443-1170

95-35-11 -02 Giant Springs Great Falls Marina Little Marv 5/15/98 5/18/98 $63,988 6/8/98 60 8/7/98
Storage Building 771-7247 Joe

Dick Olson 452-4772

PERCENT COMPLETE: 00

95-35-19 Spring Meadow Helena Davidson-Kuhr Marv 825,000 DESIGN
Nature Ctr. 761-2277 Joe

95-37-01 Law Enforcement Helena CWG 443-2340 Russ PERCENT COMPLETE: 97
Academy ICI 442-5102 Sub Comp:10/30/96 & 03/13/97.

Need final pay & all paperwork

95-38-01 -01 Construct Plains Hilmes 721-5515 Jim 6/30/98 175,000 BIDDING
Fire/Cache Garage Russ

95-38-05 -02 Improve DNRC Missoula Bitterroot 961-5634 Marv 8/27/97 10/8/97 BB$55,535.80 11/7/97 30 12/7/97
Fac. (Paving) Harddrives Asphalt Joe A1$1,200

254-3128

PERCENT COMPLETE: 25

95-38-05 Improve DNRC Missoula Bitterroot Eng Marv 7/14/97 $92,300 8/13/97 30 9/12/97PERCENT COMPLETE: 100
Facilities(Mech) 961-5634 Joe

Anderson Heating
728-8048

Warranty

96-02-02 Renne Library MSU - Bozeman Locati Architects Marv 2/26/97 $145,880 3/24/97 60 5/23/97PERCENT COMPLETE: 100
Handrail 587-1139 Cody

Diamond 443-3373
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96-03-03 Parking Garage, MSU-Billings Collaborative Russ 7/22/97 8/8/97 BB$3,710,000 8/25/97 350 8/10/98
Skybridge and 248-3443 Cody A1$4304,000
Campus Access Fisher 259-2854 A2$173,000

PERCENT COMPLETE: 55

96-07-04 Reroof Airport UM, COT UM (Ken)  4/16/97 4/28/97 BB$28,543 5/14/97 90 8/12/97PERCENT COMPLETE: 100
Hanger Helena 243-4185 Joe

Sleeping Giant
458-3749

Warranty

96-10-01 Reg Corr Facility Missoula Jane Ellis, Missoula
Martel Russ

PERCENT COMPLETE: 5 
Pay requests and meetings

96-26-01 Master Plan and WCC - Billings Space Planning Russ 3/17/98 3/31/98 BB$556,543 4/15/98 180 10/12/98
Industries  Bldg 245-5082 Cody A1$11,486

General Contractors
259-6151

PERCENT COMPLETE: 15 

96-35-13 Water Supply Great Falls TDH 761-3010 Marv 8/20/97 BB$327,000 9/17/97 60 11/16/97PERCENT COMPLETE: 100
Project-Giant Williams Bros. Joe A1$22,500
Springs 259-9395

96-35-13 -01 Supply Line & Great Falls TDH 761-3010 Marv 7/7/98 75,000
Piping Mods Joe

BIDDING

97-01-04 Reroof Yellow UM - Missoula UM (Ken) Marv 3/18/98 3/24/98 $10,414.36 5/4/98 90 8/2/98
Bay Bldgs Krantz 644-3400 Randi

PERCENT COMPLETE: 00

97-01-05 ADA Renovations UM - Missoula FBB 721-5120 Jim 1,197,000 DESIGN
98-99 Approp Randi

97-01-06 ADA Renovations UM - Missoula Architekton327-0760 Jim 195,280 DESIGN
96-97 Approp Randi

97-01-07 Science Complex - UM - Missoula ACE 388-3389 Ron 1,200,000 DESIGN, still negotiating fee
HVAC Randi

97-02-04 Class/Lab Bldg MSU - Bozeman Place Arch Tom 40,000,000 DESIGN
586-0033 Cody

97-02-05 Steam & Cond. MSU - Bozeman ACE 388-3389 Ron 2/11/98 2/13/98 BB$5,520,000 2/24/98 N/A 11/1/98
Tunnel, Phase IV Barnhard 586-1995 Cody A1$480,000

A2$455,000

PERCENT COMPLETE: 13

97-02-06 -01 Leon Johnson MSU - Bozeman MSU (Christy) Rick 51,000 MSU doing design for portion of
Roof Repair Cody funding

97-02-06 -02 Linfield Hall Roof MSU - Bozeman MSU (Christy) Rick 51,000 MSU doing design for portion of
Repair Cody funding

97-02-06 Renne Library MSU - Bozeman Mathews & Assoc. Rick 7/22/98 170,500 BIDDING
Skylights 723-8530 Cody

97-02-07 Life Safety MSU - Bozeman Comma-Q 585-1112 Rick 270,000 DESIGN
Projects Cody
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97-02-08 ADA Accessibility MSU - Bozeman Prugh & Lenon Rick 331,300 DESIGN
587-1255 Cody

97-03-02 Special Ed Bldg MSU - Billings JGA Architects Russ 7,004,000 DESIGN
Addition 245-4043 Cody

97-03-04 Family Housing MSU - Billings Cikan 586-3624 Russ 1,200,000 DESIGN
Cody

97-03-05 Landscaping LA MSU - Billings Fischer 259-9143 Russ 400,000 DESIGN
field Cody

97-04-01 -01 Asbestos WMC - Dillon Summit Group Ron 3/17/98 3/24/98 $19,495 4/13/98 30 5/13/98PERCENT COMPLETE: 100
Abatement 452-9970 Russ

Safetech 651-0011

97-04-01 Boiler Plant and WMC - Dillon Summit Group Ron 1,117,000 DESIGN
Utilities  452-9970 Russ

97-04-02 Rural Tech. Cntr WMC - Dillon Nick Fullerton Jim 75,000 Planning services only.  Architect
587-1204 contract at $60,000

97-04-04 Replace Boilerplt WMC - Dillon UM (Ken) 26,000 DESIGN
& Storage Roof Russ

97-04-05 ADA WMC - Dillon Kestle 723-6604 Russ 341,000 DESIGN
Renovations, Russ
Industrial Tech

97-05-01 Cooling Tower MSU - Northern Everson-Cordeiro Ron 3/24/98 $66,300 4/14/98 50 6/30/98
Replacement 761-4057 Joe

PERCENT COMPLETE: 30

97-06-02 -01 Paint Soffits S & Montana Tech UM (Ken) $12,680 Over-budget
E Building Butte Big Sky 782-0729 Randi

97-06-02 -02 Masonry Pointing, Montana Tech UM (Ken) $12,200 Over-budget
S & E Building Butte Eckerson 723-7214 Randi

97-06-02 Reroof S & E Montana Tech UM (Ken) 3/18/98 3/24/98 $31,200 90
Building Butte Miller 543-5021 Randi

PERCENT COMPLETE: 00  
Waiting payment bond

97-06-03 -01 Masonry Pointing, Montana Tech UM (Ken) $17,250 Over-budget
Petroleum Bldg Butte Hoscheid 563-7532 Randi

97-06-03 Reroof Petroleum Montana Tech UM (Ken) 3/18/98 3/24/98 $14,967 5/4/98 90 8/2/98
Bldg Butte Thomas 723-4967 Randi

PERCENT COMPLETE: 00  

97-06-04 -01 Masonry Pointing, Montana Tech UM (Ken) $14,400 Over-budget
Museum Bldg Butte Eckerson 723-7214 Randi

97-06-04 Reroof Museum Montana Tech UM (Ken) 3/18/98 3/24/98 $14,845 5/4/98 90 8/2/98
Bldg Butte Miller 543-5021 Randi

PERCENT COMPLETE: 00 
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97-07-01 Facility MSU/COT Great Davidson-Kuhr Jim 6/30/98 3,950,000 BIDDING
Renovation Falls 761-2277 Joe

97-07-02 -01 HVAC MSU/COT Myhre 245-9988 Ron 6/11/98 145,429 BIDDING
Billin gs Cody

97-07-02 Roof Replacement MSU/COT Myhre 245-9988 Ron 6/23/98 495,000 BIDDING
Billin gs Cody

97-10-01 -01 Install Irrigation MYAP - Boulder Larry Raffety 7/28/97 $22,790.21 8/15/97 30 10/15/97PERCENT COMPLETE: 100
222-8718 Cody
Bullock Contracting

97-10-01 Secure Female MYAP-Boulder Raffety 222-8718 Russ 3/19/98 4/6/98 BB$1,316,000 4/27/98 360 4/22/99
Facility Edsall 587-0614 Russ A1$29,000

A2$27,000
A3$12,800
A4$23,000

PERCENT COMPLETE: 05  

97-12-01 Develop Parking MSP - Deer WGM 728-4611 Jim 20,000 50% complete, done by Montana
Lots Lodge MCC Randi Conservation Corps

97-12-02 Xanthopolous MSP - Warm Jim 600,000 DESIGN
Building Springs Randi

97-12-03 -01 Install Fire Deer Lodge LPW 771-0770 Jim 300,000 DESIGN, no contract
Sprinklers Randi

97-12-03 -02 Upgrade Fire Deer Lodge LPW 771-0770 Jim 600,000 DESIGN, no contract
Alarms Randi

97-12-03 -03 Expand Infirmary Deer Lodge LPW 771-0770 Jim 1,400,000 DESIGN, no contract
Randi

97-12-03 -04 Renovate Low- Deer Lodge LPW 771-0770 Jim 50,000 DESIGN, no contract Inmate labor.
Side Gym Randi

97-12-03 Expand  MSP Deer Lodge LPW 771-0770 Jim 5,950,000 DESIGN, Programming under
Randi contract

97-12-04 Upgrade Voice Deer Lodge ISD Jim 250,000 Work being designed by ISD
Telecom Randi

97-12-05 Warehouse & Deer Lodge FBB 721-5120 Jim 475,000 Inmate labor.
MCE Building Randi

97-12-06 Expand Deer Lodge WGM 728-4611 Randi 525,000 DESIGN
Water/Sewer Randi

97-15-01 -01 Haz Mat Miles City Maxim 443-5210 Jim 25,000 DESIGN
Abatement - Pine Cody
Hills
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97-15-01 Pine Hills School Miles City Place Arch Jim 5/14/98 6/2/98 BB$7,770,000 530
586-0033 Cody A1$1,004,000

PERCENT COMPLETE: 00

97-18-01 Reroof Vets Home Columbia Falls A&E (Denny) Marv 3/4/98 3/11/98 BB$60,075 3/19/98 45 5/3/98
Neu-Tech Roofing Randi A1$24,390
752-3242 A2$2,480

PERCENT COMPLETE: 85

97-30-03 Old Renne Reroof MSU Christy 994-2001 6/4/98 6/8/98 BB$78,000
Maddox 771-7410 Cody A1$2,000

PERCENT COMPLETE: 00
Waiting bonds, contract and
insurance, due 6/23

97-30-04 UM UST Heating UM - Missoula Maxim 443-5210 Randi 7/1/98 150,000
Plant Replace Randi COMPLETE: 00

BIDDING - PERCENT

97-30-05 -01 Liquor Warehouse Helena A&E (Denny) Marv 3/5/98 3/16/98 $27,258 3/30/98 45 5/16/98
Hail Repair Sleeping Giant Joe

458-3749

PERCENT COMPLETE: 00
Investigating roof problems

97-30-06 Exterior Helena, Jim 300,000 Consultant Selection
Limestone Repairs Historical Soc. Joe

97-31-01 Office/Shop Kalispell DTA, 443-7224 Marv 960,000 DESIGN
Complex Randi

97-31-02 Equipment St. Regis Dowling-Tintinger 10/7/97 10/9/97 $193,000 10/22/97 120 2/19/98PERCENT COMPLETE: 100
Storage Bldg 443-7224 Joe

Durand Const.
883-2466

97-31-03 Reroof Lab Helena A&E (Denny) 10/15 10/21/97 $149,635 11/5/97 45 12/20/97PERCENT COMPLETE: 97
Building Missoula Sheet Metal Joe

721-9668

97-31-04 Equipment St. Mary’s Dowling-Tintinger Marv 4/8/98 4/15/98 $255,786 5/11/98 120 9/8/98
Storage Bldg 443-7224 Joe

Barnes 338-7771

PERCENT COMPLETE: 00  

97-31-05 Equipment Thompson Falls Dowling-Tintinger Marv 4/8/98 4/13/98 $193,801.50 5/26/98 120 9/23/98
Storage Bldg 443-7224 Russ

Susic 827-4834

PERCENT COMPLETE: 05  

97-31-06 Equipment Rimini Dowling-Tintinger Marv 4/8/98 4/15/98 $218,480 5/11/98 120 9/8/98
Storage Bldg 443-7224 Joe

Golden Eagle
449-7228

 PERCENT COMPLETE: 00  

97-33-01 Furnace Replace. Glendive A&E (Ron) Ron PERCENT COMPLETE: 97
Glendive Armory Willie’s H&A/C Cody

97-33-02 Furnace Helena CTA 248-7455 Ron 2/17/98 3/3/98 BB$194,475 3/30/98 120 7/28/98
Replacement Womack Armory Tri-County 443-4291 Joe A1$13,980

A2$7,600

PERCENT COMPLETE: 20
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97-35-01 Secure Water Lewistown Peccia, 447-5000 Marv 1,620,451 DESIGN
Supply Big Joe
Springs

97-42-01 Install Elevator Missoula Job Hilmes 721-5515 Marv 6/10/98 6/23/98 $75,300
Service Office Western Russ

PERCENT COMPLETE: 00
Waiting bonds, insurance and
contract prior to NTP, due 7/8

97-44-01 Grain Lab ADA Great Falls A&E (Marvin) Marv 11/26/97 12/5/97 BB$32,825 1/12/98 60 3/13/98PERCENT COMPLETE: 100
Wadsworth 761-5033 Joe A1$4,292

98-03-01 ADA Projects MSU-Billings Eakle 657-2306 Russ Projects being done by Physical Plant
Russ at MSU-Billings and paid by A&E

98-05-01 Primary Electrical MSU-Northern SMD 442-5875 Ron 1,150,000 DESIGN
Distribution Joe

98-05-02 ADA Renovations MSU-Northern Whirry 452-4370 Marv 68,550 DESIGN
Joe

98-07-01 ADA Projects MSU/COT Eakle 657-2306 Russ 60,175 Projects being done by Physical Plant
Billin gs Russ at MSU-Billings and paid by A&E

98-18-01 Garage & Dining Vets Home - Constenius 862-4818 Marv 244,321 DESIGN
Facility Columbia Falls Randi

98-30-04 Energy Retrofit DOLI SMD 442-5875 Ron 230,414 DESIGN
Joe

98-33-01 ADA Bozeman 50,000 Status unknown
Modifications

98-33-02 Demolition Poplar Poplar Stevenson 232-0777 Joe 150,000 DESIGN, Negotiating fee
Armory Joe

98-33-03 Replace Roof, Helena Marv 120,000 Consultant Selection?
OMS Joe

98-35-02 Upgrade HVAC, Helena Millenium 652-0802 Ron 176,612 DESIGN, Negotiating fee
HQ offices Joe

98-42-01 Renovate Job Polson Paradigm549-6120 Mav 79,498 DESIGN
Service Randi


